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Mr. Neil E. Thompson x‘ " USEPAR
US EPA Region X | Environmen
1200 Sixth Avenue — ECL-113

Seattle, WA 98101

Re: March 2006 Monthly
Report
Dear Mr. Thompson:
This letter serves as the monthly progress report for March 2006, in accordance with
Section X, Paragraph 29 of the RD/RA Consent Decree for the Tronox Incorporated

(Tronox) site, in Soda Springs, Idaho.

March Activities

During the month of March, Tronox inspected the 10-acre pond and sampled the water
for treatment testing. The landfill and cap remain covered with several feet of snow and
are inaccessible. The fenced enclosures surrounding the pond, cap and landfill facilities
are in good condition, and the gates are closed and locked. The landfill sump will be
measured when conditions allow access to the facility. The 10-acre pond currently has
about 22 inches of water at the south end of the pond.

The as-built report summarizing drainage improvements near the cap was forwarded to
you during the first week of March. A draft design plan to eliminate the 10-acre pond
and construct a landfill at the site was completed in March and was reviewed by Tronox.
Water collected from the 10-acre pond was sent to a number of engineering firms to
evaluate various treatment options. Tronox is currently awaiting results of these tests.

The RD/RA database and the master EPA database of ground and surface water

quality for the site was updated and checked for errors in March. These data will be
forwarded to you with the validation report on disk.

April/May Activities

During the months of April and May, Tronox will continue monitoring of the cap, landfill
and 10-acre pond, and will monitor the completed drainage improvements following
snow melt.
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Tronox will transmit the draft plans for the construction of two on-site landfill cells to the
IDEQ for their review in April. These cells will be required to complete reclamation of
the 10-acre pond facility and to contain pond liners from the 5- and 10-acre pond
closures. Our intention is to meet with IDEQ to discuss these plans once IDEQ has had
the opportunity to review the document. The results from the October 2005 ground and
surface water sampling will also be validated and transmitted during this time period.
During May, the first round of ground and surface water sampling for 2006 will be
completed.

No community relation activities are planned for this period.

Problems or Delays

No delays are expected.

If you have any questions about the work or additional information is required with
regards to the work described above, please contact me at (208) 547-3331, extension
230.

Sincerely,
Tronox Inc.
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Boyd Schvaneveldt
Plant Manager
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